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Item 1: Status of the 25 actual projects.

Action Quantity Par Nr.
X1 Being rewritten 1 223
Under evaluation by P&DS 1 215%
X 1 Not considered[ _ Jto be worth the cost 3 218,219,’221
Not acceptable to P&DS L 20k ,205%,208,220
X 1 Par approved:l ordered to start work 12 202,203,206,207,
211-21k,216,217,
222 and 224
K1 Projects completed | i 209,210,226 ,225%
25 :

Par 215 The regritten version, deleting the roll capability, has been
. : received and is being evaluated.

Par 205 This Par may be reactivated in about six months.

Par 225 The third class has received their Micro-D training under the
"limited training” phase of this Par. The "additional Training'
Phase under this Par will not be conducted until the critigues
on the limited training phase have been evaluated.

1

Item 2

Five copies of "onthly Report - 12 June through 9 July 1964,
X 1 ‘ Contract were received in P&DS on 1C August 196k,
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